
Report to:  STRATEGIC PLANNING AND CAPITAL MONTIORING PANEL 

Date: 14 December 2020 

Executive Member: Councillor Oliver Ryan - Executive Member (Finance and Economic 
Growth). 

Reporting Officer: Paul Smith Assistant Director Strategic Property 

Subject: GROWTH CAPITAL PROGRAMME UPDATE REPORT 

Report Summary: This report provides an update, on the 2020/21 Growth Capital 
Programme and sets out details of the major approved capital 
schemes in this Directorate.    

Recommendations: That Members note the report and recommend to Executive Cabinet 
that the following be added to the approved Council Capital 
Programme  

1) The Corporate Landlord Statutory Compliance capital 
expenditure for the period identified in Appendix 5 of 
£0.028m. 

2) S106 funding allocations of £0.052m as detailed in section 
2.29. 

3) That £0.793m of Growth’s 2020/21 capital budget is re-
phased as set out in APPENDIX 6.   

Corporate Plan: The schemes set out in this report supports the objectives of the 
Corporate Plan. 

Policy Implications: In line with procurement and financial policy framework. 

Draft Financial Implications: 

(Authorised by the statutory 
Section 151 Officer & Chief 
Finance Officer) 

Corporate Landlord – Capital Expenditure 

The Capital Programme includes an earmarked resource of 
£0.585m for Property Assets Statutory Compliance works.  Works 
to date and in previous years have been reported to the Strategic 
Panel retrospectively as work is completed.  This report is 
requesting a further £0.028m from the above earmarked budget. 
Supporting details of the related work is provided in APPENDIX 5.  

Section 106 Agreements and Developer Contributions 

The Section 106 agreements must be spent within a specified 
deadline and for the purpose that the contribution was provided.  An 
analysis of the S106 and developer contributions currently held by 
the Council are shown in APPENDICES 2 and 3. A request to 
drawdown £0.052m of the S106 contributions is stated in 
recommendation 2, with supporting details provided within section 
2.28.    The £ 0.052m is comprised of £ 0.013m at Copperas Fields, 
£ 0.026m at Sunnybank Park and £ 0.013m at Werneth Low. 

Former Two Trees School, Denton - Demolition of Buildings and 
Site Clearance 

On 2 November 2020, Executive Cabinet approved £0.8m for the 
demolition and site clearance of former Two Trees School.  
Demolition of the site will minimise the short-term revenue budget 



pressure on the Growth directorate but places further demands on 
the financing requirements of the Capital Programme.  

Decarbonisation of the Public Estate 

Details are provided in section 2.15 of the report.  The scheme offers 
grant funding of up to 100% and may require match funding.   
Approval will be sought in advance of acceptance of any successful 
bids, including any additional cost implications for the Council. 

The Council’s existing approved capital programme as at 
September 2020 was £82.2m, with a further £2.985m of earmarked 
schemes expected to be approved.  These schemes will require 
capital receipts of £8m from a forecast total of £15.3m based on the 
disposals approved in September 2020.  Earmarked schemes 
currently not reflected in the figures above total £44.9m, with a 
forecast £33.2m of corporate funding from capital receipts needed 
to finance these schemes. Assuming that the planned disposals 
proceed there is a forecast balance of £7.343m of capital receipts 
to fund future earmarked capital schemes, meaning the broader 
capital ambition of the Council is currently unaffordable until such 
time as additional capital receipts are generated. 

Legal Implications: 

(Authorised by the Borough 
Solicitor) 

Each of the projects referred to in this report will be subject to its 
own due diligence, governance and decision-making.  

Members will note that the project officers are proposing to procure 
commercial agents to bring the assets identified in the disposals 
programme to market.  This programme is clearly a critical to the 
Council’s overall budgetary position. 

Access to Information: The background papers relating to this report can be inspected by 
contacting the report author Assistant Director Strategic Property 
Paul Smith by: 

Telephone: 0161 342 2018 

e-mail: paul.smith@tameside.gov.uk  

mailto:paul.smith@tameside.gov.uk


 

 

1. INTRODUCTION 
 
1.1 This report provides an update on the major capital projects, within the Capital Programme 

owned by the Growth Directorate.  It also provides an update on the prioritisation of some 
business cases that have yet to be approved and formally included in the Capital Programme. 

 
1.2 The Growth Directorate also plays a key role in the delivery of Capital projects with other 

directorates but these are covered by separate reports.  
 
 

2. APPROVED CAPITAL PROJECTS 
 

Ashton Old Baths Annexe - Phase 3 
2.1 The Ashton Old Baths Annexe scheme, which includes a new data centre, is progressing 

well and is due to complete on the 12 February 2021.   Currently there are no budget 
concerns.  The procurement of an operator for the annexe and the Facilities Management 
arrangements for the building generally will be the subject of a future report to Executive 
Cabinet. 
 
Ashton Town Hall 

2.2 The planned emergency repairs to the building are being completed having obtained listed 
building consent in October.  A report setting out proposals for the envelope scheme is due 
from the LEP in November.  In addition an options appraisal looking at potential future 
sustainable uses of the building, has been developed and will be the subject of a future report 
to Executive Cabinet.  

 
Hartshead Pike 

2.3 The new the stone lantern is ready for installation and will be installed as soon as there is a 
one-week “weather window”.  The installation of the lantern will coincide with the pointing of 
the spire. 
 

2.4 Work to investigate the condition of the internal floor beams has been concluded.  The poor 
condition of the beams is such that the floors have been propped in order to make them safe 
in the short term.  An annual inspection regime has been put in place to recheck the condition 
of the floor beams and check the verticality of the pike, which is showing evidence of a lean.  
The lean is not considered serious but does warrant monitoring in order to highlight any 
further deterioration.  As previously reported the pike is in need of a full-scale restoration and 
consideration should be given to developing a Heritage Lottery bid within the next 3 to 5 years 
in order to minimise the impact on the approved capital programme. 
 
Denton Baths Site Clearance 

2.5 Approval to clear the former Denton Baths site was approved by Executive Cabinet 30 
September 2020.   Works to clear the site will be completed in April 2021.  
 
Former Two Trees School – Site Clearance 

2.6 Approval to clear the former two trees school site was approved by Executive Cabinet on 2 
November 2020.  The site clearance will be completed in July 2021. 
 
Proposed Godley Green Garden Village 

2.7 The proposed Garden Village at Godley Green is the key strategic site for residential 
development in Tameside.  The transformational change that is proposed by this 
development will help to satisfy the needs of current and future households across the 
spectrum of housing types and tenures, from affordable to executive homes as well as 
providing the step change required that will contribute to the re-balancing of the Tameside 
housing market. 
 



 

 

2.8 The Council entered into a £10m Housing Infrastructure Funding (HIF) award for the Godley 
Green in December 2019.  The Grant Funding allows for an early draw down of £0.720m 
supporting activity required to get to planning submission stage.  A planning application 
based on Very Special Circumstances will be submitted in February 2021 and is the next 
critical date for the project. 
 

2.9 On 2 November 2020, the Council’s Executive Cabinet approved an additional £2.75m to 
take the project to the next stage.  It is proposed to fund this from the medium-term financial 
strategy reserve, on the basis that the project if successful will bring significant benefits to 
the borough and its residents.   
 

2.10 The first claim for £0.3m has been made and received from Homes England. A detailed 
capital programme plan outlining the spending of the remaining £9.28m grant is being 
developed and will then be added to the Council’s capital programme. 
 
Corporate Landlord – Capital Expenditure 

2.11 This section of the report provides information relating to the corporate landlord capital 
expenditure in regard to statutory compliance repairs on the Councils buildings during the 
period up to 31July 2020  (27,894.71).  These costs are scheduled in APPENDIX 5. 
 

2.12 The Council has a duty to ensure that its buildings provide a safe physical environment for 
staff and services to work in.  The monitoring and regulation of this is undertaken by a series 
of statutory checks across a range of requirements e.g. fire safety, asbestos management 
and electrical safety.  These checks are carried out at fixed intervals and reports produced 
to state condition and inform about remedial works that need to be undertaken to ensure 
compliancy.  These notified repairs and upgrades to building fabric and condition are the 
subject of this report. 
 

2.13 In addition to compliance, issues informed by the regular statutory checks there are in 
addition repairs and replacements identified during the day-to-day management of our 
buildings.  These may be repairs and replacements brought about by one off events such as 
vandalism and extreme weather or they may be due to breakage or failure during normal 
operations.  If the issue is deemed to be causing a serious risk, it will require immediate 
rectification.  Where the costs of replacement and repair are deemed to be of benefit in 
regards to the Councils capital assets then costs are met from the statutory compliance fund. 
 

2.14 The ownership and use of property carries with it a number of risks including health and 
safety, economic, financial, service delivery, statutory compliance and maintenance risks.  It 
is therefore proposed to develop a risk register as part of the strategic review of the Councils 
assets to identify and manage risks. 

 
Hattersley Station Passenger Facilities 

2.15 The project will provide a refurbished and extended ticket office at Hattersley Railway Station 
forming Stage 2 of the ongoing works to improve the station.  Following the Stage 1 
improvements made to Hattersley Road West and the station car park in 2016, passenger 
numbers using the station have increased substantially, from 51,982 in 2015 to 111,354 in 
2019. 

 
2.16 The station is owned by Network Rail and is leased and operated by the current Northern 

franchise operator Northern Trains, which is now a Government owned company. 
 

2.17 This scheme is fully funded by GMCA and TfGM through Growth Deal 2 grant, which has a 
value of £0.750m, and schemes need to be completed before the end of this financial year. 
The latest scheme programme is shown below: 
 

2.18 The proposed timeline for Governance for Railway Investment Projects (GRIP) key stages is 
set out in the table below. 



 

 

Hattersley Station Passenger Facilities 

Key Milestones  Planned Actual 

GRIP Stages 
1–3 – Outline 
Design  

Start 26/10/18 20/10/18 

Completion 21/01/19 21/01/19 

GRIP Stages 4 
& 5 – Detailed 
Design and 
Procurement 

Start 22/01/19 22/01/19 

Completion 19/11/19 02/03/21 

GRIP Stages 
6-8 – 
Construction 
and H 

Start 20/11/19 03/03/21 

Completion 11/06/20 10/06/21 

 
2.19 There have delays to the scheme due to:- 

 Increased monitoring and design reviews required by Network Rail which were 
previously not anticipated:   

 Resource issues related to COVID -19; and                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            

 The Government’s decision to take the original Northern franchise Train 
Operating Company run by Arriva Trains North into government ownership 
caused delays to the project whilst this process was taking place. 

 
2.20 Governance has recently be approved which will enable GRIP Stages 6-8 – Construction 

and Handover of the scheme to take place and a draft Funding Agreement with Northern 
Trains is currently in negotiation.   
 

2.21 The latest cost programme is shown in the table below. Which is an update to the report 
approved by Executive cabinet 2 November 2020. 

 

 Previous cost 
programme 

Latest cost 
programme 
(04/11/20) 

 £000s £000s 

Prior Years Spend 76 76 

2020/21 Projection 674 302 

2021/22  372 

Total 750 750 

 
2.22 Work is underway with Northern Trains and TfGM to bring forward both the start date of the 

construction and expenditure currently programmed for 2021/22 into the current financial 
year. This will include the advanced purchase of construction materials and will enable the 
current funding shown in 2021/22 to be reduced. In addition, Northern Trains principal 
contractor is programmed to sign their contract with Northern Trains before the end of 
December 2020. This, and construction starting before the end of the financial year, will give 
TfGM the required assurance that the scheme is committed and will enable funding to be 
drawn down in 2021/22. 
 
Section 106 Agreements and Developer Contributions 

2.23 This section of the report summarises the financial position as at 31 October 2020 with regard 
to receipts for Section 106 (s106) Agreements and Developer Contributions and makes 
comments for each service area.  This is followed by clarification on new agreements made 
until this date and any requests made to draw down funding. 
 

2.24 The current position for s106 Agreements is £0.866m in credit, less approved allocations of 
£0.197m, leaving a balance available to drawdown of £0.669m, as at 31 October 2020 as 
detailed in APPENDIX 2. 



 

 

2.25 The position for Developer Contributions as at 31 October 2020 was £0.070m in credit, less 
approved allocations of £0.042m leaving a balance of £0.028m as detailed in APPENDIX 3. 
 

2.26 Details of new Section 106 Agreements are provided in APPENDIX 4. 
 

2.27 Drawdown requests of Section 106 contributions: 
 
1. 17/01034/FUL - Vacant industrial land, Edge Lane, Droylsden. 
 
Full planning permission was granted on 23 January 2019 for the erection of 116no. dwellings 
with associated works including car parking, access road, and landscaping.  It was subject to 
a Section 106 agreement requiring contributions to be paid towards Education (£85,456.10 
towards the cost of extending Aldwyn Primary School), Green Space Contribution (totalling 
£199,237.42 for purposes set out below), and a Highways Contribution (£65,306.48 used to 
secure improvements of the junction of Fairfield Road and Edge Lane).   
 
The Green Space Contribution referred to above comprises the following projects: 
  

- £104,000 towards recreation improvements at Sunny Bank Park, including 
playground and pitch improvements; 

- £51,940 towards improvements to Copparas Fields including improvements to 
footpaths, signage and new furniture; and, 

- £43,297.42 towards play improvements at Floral Gardens.   
 
Although a s73 planning application was subsequently made and approved for minor material 
amendments to the original planning permission (19/00128/FUL) the requirements of the 
Section 106 agreement remain applicable.   
 
The Council’s Green Space Manager has secured Executive Member Approval for the 
following schemes on 11 November 2020 and these are required to be funded by the Green 
Space Contribution: 
 
- £12,985 for proposed improvements at Copperas Fields; and, 
 
- £26,000 for improvements at Sunnybank Park including football pitches and 

playgrounds.   
 
2. 17/00774/FUL – Land on the south west side of and including 10-12 Slateacre 

Road, Hyde 
 
Full planning permission was granted on 6 June 2018 for the demolition of 10 and 12 
Slateacre Road and the construction of 10no. dwellings with associated access and 
infrastructure.   It was subject to a Section 106 agreement requiring a Green Space 
Contribution (£12,867.16) to fund upgrades to the path across Hacking Knife Meadow, 
Werneth Low.   
 
Although a s73 planning application was subsequently made and approved for minor material 
amendments to the original planning permission (19/00496/FUL) the requirements of the 
Section 106 agreement remain applicable following a signed deed of variation on 14 February 
2020.    
 
The Council’s Green Space Manager has secured Executive Member Approval for the 
proposed path improvements across Werneth Low Country Park on 11 November 2020 
which is required to be funded by the full amount of the Green Space Contribution (£12,867). 
 

  



 

 

Land Disposals 
2.28 A revised policy on the disposal of council owned land, along with a list of initial sites has 

been agreed at 30 September 2020 Executive Cabinet. 
 

2.29 The Council’s surplus land disposal programme is highly likely to be impacted by COVID-19 
due to changes within the housing market; however, interest in land appears to remain strong 
within Tameside.  A procurement process is currently being undertaken in order to appoint a 
commercial agent in order to progress sales. 
 

2.30 The Council is in the process of mapping all of our operational and non-operational assets 
with a view to accelerating our disposal plans and to have establish a significant pipeline of 
assets to consider bringing forward for disposal over the coming years.  A procurement 
process is currently being undertaken in order to appoint an appropriate consultant to carry 
out surveys and assessments. 
 
 

3. DECARBONISATION OF THE PUBLIC ESTATE 
 
3.1 In September 2020, the Government opened up arrangements for the public sector to be 

able to bid against a £1 billion fund.  The scheme is available for capital energy efficiency 
and heat decarbonisation projects within public sector non-domestic buildings, including 
central government departments and non-departmental public bodies in England only, and 
will deliver the following objectives:   
 

 Deliver stimulus to the energy efficiency and heat decarbonisation sectors, 
supporting jobs.   

 Deliver significant carbon savings within the public sector.   
 

3.2 The scheme allows public sector bodies (PSBs) including eligible central government 
departments and their non-departmental public bodies in England only to apply for a grant to 
finance up to 100% of the costs of capital energy-saving projects that meet the scheme 
criteria.  Via a GMCA agreement, nine out of the ten GM authorities have developed a 
consortium approach to this bid and the Council are currently working with the GMCA to 
identify schemes across our estate that may qualify. Deadline for bids is the 9 November with 
results been communicated by 30 November.  For schemes awarded funding all work must 
be completed by either 31 March 2021 or 30 September 2021 dependant on negotiation with 
funding coordinator.  Any required governance in relation to this bid will be taken through the 
necessary thematic route and an update will be provided to the next meeting of this panel. 
 

 

4. RECOMMENDATIONS 

 

4.1 As set out at the front of this report 

 
  
  



 

 

APPENDIX 1 
 
Growth Directorate Capital Monitoring – 2020/21 Period 7 Projected Outturn Summary 
 
Further Analysis is Provided in Appendix 6 
 

Capital Scheme 
2020/21 
Budget 
£000 

Future 
Year 
Budgets 
£000 

2020/21 
Actual 
to Date 
 £000 

2020/21 
Projected 
Outturn 
£000 

2020/21 
Projected 
Outturn 
Variation 
£000 

Re-
profiling 
to be 
approved  
£000 

Re-
profiled 
Budgets 
2020/21 
£000 

Future 
Year 
2021/22 
£000 

Investment and Development Capital Programme   

 
 
Feasibility Studies at 
Ashton Town Hall 

337 0 98 257 80 -80 257 80 

Godley Hill 
Development and 
access road 

110 0 107 110 0 0 110 0 

Longlands Mill 21 0 0 21 0 0 21 0 

Godley Garden 
Village 

1,890 8,062 253 1,890 0 0 1,890 8,062 

Denton Pool 
Demolition 

720 0 0 620 100 -100 620 100 

Hattersley Station 
passenger facilities 

674 0 52 302 372 -372 302 372 

Ashton Old Baths 
Annex 

3,427 0 1,526 3,227 200 -200 3,227 200 

Total Investment & 
Development 

7,179 8,062 2,036 6,427 752 -752 6,427 8,814 

Estates Capital Programme  

MOTTRAM 
SHOWGROUND 
 

 
114 
 

0 0 45 69 -69 45 69 

Corporate Landlord Capital Programme  

Retrofit (Basic 
Measures) 

137 137 0 137 0 0 137 137 

Statutory 
Compliance 

204 0 172 204 0 0 204 0 

Total Corporate 
Landlord 

341 137 172 341 0 0 341 137 

Vision Tameside Capital Programme  

Vision Tameside 0 0 48 48 -48 0 0 0 

Document Scanning 158 0 0 158 0 0 158 0 

Vision Tameside 
Total 

158 0 48 206 -48 0 158 0 

Growth Total 7,792 8,199 2,256 7,019 773 -821 6,971 9,020 



 

 

APPENDIX 2 
 
 

SECTION 106 AGREEMENTS – FINANCIAL UPDATE                    
 

Section 106 
Community 
Services 

Engineering 
Services 

Services for 
Children & 
Young 
People 

Other  Total 

  
 

£000 £000 £000 £000 £000 

S
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t 
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a
rm

a
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e
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Brought Forward 
from previous 
years 

(432) (178) (72) (14) (696) 

Received 
2020/21  

(33) (79) (58) 0 (170) 

Approved at 
previous 
SPCMP and 
included on 
Capital 
Programme 

185 0 12 0 197 

Total not yet 
earmarked 

(280) (257) (118) (14) (669) 

S106 - Not yet reached 
trigger point/Payment not 
yet received 

(984) (649) (644) (11) (2,288) 

 
  



 

 

APPENDIX 3 
 
 

DEVELOPER CONTRIBUTIONS (SECURED PRIOR TO COMMUNITY INFRASTRUCTURE LEVY 
REGULATIONS) 
 

Developer 
Contributions 

Green Space 
Contribution 

Community 
Education 
Contribution 

Integrated 
Transport 
Contribution 

4% 
Administration 
Charge 

Totals 

 £000 £000 £000 £000 £000 

Brought 
Forward from 
previous years 

(49) (3) (18) 0 (70) 

Received 
2020/21 

0 0 0 0 0 

Approved at 
previous SCP 
for release at 
year end 

42 0 0 0 42 

Total (7) (3) (18) 0 (28) 

      

 
  



 

 

APPENDIX 4 
 

NEW SECTION 106 AGREEMENTS 
 

Planning application 18/00259/FUL – Land Part Of Dukinfield Golf Course, Yew Tree Lane, 

Dukinfield (Approved, 21 October  2020) 

 
The application proposed a residential development of 33 dwellings with access to the site taken 
from the Fairways residential development which was a development completed by the applicant.  
 
The application was considered and approved by the Speakers Panel (Planning) at their meeting on 
20 March 2019 subject to the imposition of conditions set out in the report and on the basis of the 
completion of a Section 106 agreement to secure the following: 
 
Green Space:£23,206.74 – To be allocated towards improvements Cheetham Park / 
Connections to Yew Tree Lane. 
 
Education:£42,039.95 – To be allocated towards Classroom improvements at Rayner Stevens High 
School. 
 
Highways: £26,340.85 – To fund Cycling /pedestrian improvements between Yew Tree Lane and 
Matley Lane. 
 
Total £91,587.55 
 
In addition, if the affordable housing provision is to be provided off site, this will trigger a required 
financial contribution of £149,000 to facilitate this.   
 
The Section 106 agreement was signed on 16 October 2020 and the planning permission was issued 
on 21 October 2020 

ii)  Planning application 20/00139/FUL – Former Police Station, Corporation Street, 
Stalybridge.(Approved 1 October 2020) 

 
- The application proposed amendments to a previously approved planning application 

(14/00821/FUL and approved on 12 December 2014) which proposed the conversation of 
the former Police Station to create 14no. 2-bed apartments, 4no. 1-bed apartments, and an 
office with the addition of a further storey.  The amendments related to the following matters: 
A projecting element would be added to the elevation of the building that fronts onto 
Corporation Street to form a new entrance point into the development; 
 

- The footprint of the northern end of the building would be increased by a relatively small 
amount, resulting in a more regular shape to the north eastern corner of the building, 
replacing the splayed design approved in the extant scheme; 
 

- Part of the northern elevation of the building would be recessed in the north western corner 
a second floor level, reducing the overall volume of this level in comparison with the extant 
scheme; and, 
 

- Accommodation would be introduced at third floor level on the northern and southern edges 
of the building.  
 

The application was considered and approved by the Speakers Panel (Planning) at their meeting on 
22 July 2020 subject to the imposition of conditions set out in the report and subject to a revised 
Unilateral Undertaking to secure continued financial contributions of £5,000 towards improvements 
to off-site open space and education facilities.  These are required to be paid prior to the first 
occupation of the development.   



 

 

 
The applicant submitted a Unilateral Undertaking (UU) as part of the extant scheme which secured 
financial contributions of £5,000 towards both improvements to off-site open space and education 
facilities (£10,000 in total). The payments are required to be made prior to the first occupation of the 
development. Given that the number of units and the mix would remain unchanged in this revised 
application, it is considered reasonable that the same amounts be sought again through a revised 
UU. The recommendation on this application is therefore to seek a revision to that UU prior to the 
issuing of any approval of this amendment application. Compliance with this requirement by the 
applicant would negate the need for condition 6 of the original planning permission to be imposed 
on any approval of this revised scheme. 
 
The Unilateral Undertaking was completed on 30 September 2020 and the planning permission was 
issued on 1 October 2020.   
 
iii) Planning application 20/01116/FUL – Former A Plant Hire Site, Fairfield Road, Droylsden 
 

(Approved 27 August 2020) 
 
The application proposed the erection of 62 dwellings and associated works including car parking, 
access road and landscaping.   
 
The application was considered and approved by the Speakers Panel (Planning) at their meeting on 
17 June 2020 subject to the imposition of conditions set out in the report and on the basis of the 
completion of a Section 106 agreement to secure the following: 
 
£26,146.77 to be allocated to a project to extend Aldwyn Primary School;  
£123,108.63 is to be secured towards improvements to the play facilities at Sunny Bank Park and 
improvements to the facilities at Copperas Fields and Floral Gardens;  

£8,292.40 towards a scheme to enhance the cycleway network within close proximity of the site; 

15% on site affordable housing provision; and, 

Management arrangements for surface water drainage and areas of public space within the 
development.  
 
The Section 106 agreement was signed on 25 August 2020 and the planning permission was issued 
on 27 August 2020.  



 

 

APPENDIX 5 
 
STATUTORY COMPLIANCE EXPENDITURE - ITEMISATION OF EXPENDITURE 
 

Building  Work Undertaken  Cost  £ 

   

 Fire safety works /remedial actions from 
statutory testing at various sites : -   

 

   

Denton Centre – Acre Street    

Denton Festival Hall    

Hyde Youth Base    

Portland Basin Museum    

West End Park    

Cyclops    

Droylsden  Resource Centre    

Cedar Park    

Chester Avenue    

Dukinfield Park    

Floral Gardens    

Tame Street Vehicle    

Mossley Youth Base    

Mossley Cemetery    

Stalybridge Library    

Granada Park Pavilion    

Birch Lane Family Support    

Ryecroft Hall    

Green Park    

Hurst Resource    

Hyde Childrens Centre    

Loxley House    

Hollingworth Primary   

 Fire safety work at the sites listed above 5,887.30  

Denton Town Hall  Fire safety fabric works to basement  4,707.10 

Micklehurst Kitchen  Gas ventilation works  4,969.25 

Stalybridge Civic  Ventilation works  12,331.06 

   

 Total Spend  27,894.71 



 

 



 

 



 

 



 

 

 


